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Structural Assessment

1. 451 exterior structures assessed

. 5 structures require partial or complete demolition

. Limited soil/mine material removal at properties, as warranted

2. 209 interior structures tested for radon

. 69 structures exceed recommended radon concentration

property relocation response

. Residence constructed on mill tailings

e  Private water supply contaminated




Site Assessment

1. Preliminary Mine Screening

. 60 of 97 mines screened

2. Site Assessment

. 8 mines currently being assessed for risk

. 2 removal actions underway

3. Data collection to identify PRPs

. Begin targeted media sampling at 3 mine sites in August 2011




Jack Pile Mine

. Preliminary Assessment
Completed February 2010

. Site Inspection
Completed June 2010

. Expanded Site Inspection
On-going in 2011

. Potential for the National Priorities List

Under evaluation




Homestake Mining Company
Superfund Site

1. Off-site Human Health Risk Assessment

Began multi-media sampling (gamma scanning, indoor and outdoor
radon, soil, vegetation, ground water)and assessment of structures
in September 2010

Over 1500 samples to be collected

Data so far indicates that eleven homes exceed 4 pci/L EPA guidance
for radon mitigation

Final risk assessment report will be completed in March 2012

2. Remediation improvements

. EPA completed a Remedy System Evaluation (RSE) in December 2010
with 18 recommendations

EPA issued a letter to NRC in March 2011 to implement 14 of these
recommendations




United Nuclear Corporation/NE
Churchrock

1. Groundwater remediation for UNC

Not addressed in the original decision document
Decision amendment in 2013

2. Waste rock relocation for NE Churchrock

Feasible alternatives are being evaluated
Decision expected Fall 2011




Action Plan

Action _____[Phase ____|Cost ____|Schedule

S 5.0M
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Jack Pile Mine
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Action Plan -- Continued
(Action  |Phase  |Cost |Schedule

Homestake Mining  HHRA S 0.5M 2012
Radon Mitigation 0.15M 2012-2013
UNC/NE Churchrock Action Memo 25.0-295.0 M 2011
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